
Hudson-Bergen LRT (MOS-2) 
Northern New Jersey 

(November 2002) 
 

Description 
 
The New Jersey Transit Corporation (NJ TRANSIT) is constructing a second Minimum 
Operable Segment (MOS-2) for the Hudson-Bergen Waterfront Light Rail Transit System 
(HBLRTS).  The MOS-2 extension includes 5.1 miles from Hoboken Terminal to the Tonnelle 
Avenue Park-and-Ride lot in North Bergen and one mile south from 34th Street to 22nd Street in 
Bayonne, and seven stations.  MOS-2 is anticipated to carry 34,900 average weekday boardings 
in 2010. 
 
The Hudson-Bergen full rail system is approximately 20.1-mile long, 30-station, at-grade LRT 
line from the Vince Lombardi Park-and-Ride lot in Bergen County to Bayonne.  The system will 
pass through Port Imperial in Weehawken, Hoboken and Jersey City.  The outer ends will 
provide 8,800 park-and-ride spaces.  The core of the system will serve the high-density 
commercial and residential centers in Jersey City and Hoboken and connect to ferries, PATH and 
NJ TRANSIT commuter rail lines.  The proposed 20.1-mile system is expected to cost over      
$2 billion and carry 94,500 riders per day. 
 
The total cost of MOS-2 under the Full Funding Grant Agreement (FFGA) is $1,215.40 million. 
The Section 5309 New Starts funding share for the project is $500 million. 
 
Status 
 
The Final Environmental Impact Statement (FEIS) for the full Hudson-Bergen Waterfront LRT 
was issued in August 1996.  An Environmental Assessment (EA) was completed on a re-
alignment and was submitted to the Federal Transit Administration (FTA) in August 1998.  FTA 
issued a Finding of No Significant Impact on the EA in June 1999.   
 
In November 2000, FTA executed an FFGA with NJ TRANSIT supporting the 6.1-mile 
extension with a Revenue Operations Date scheduled in 2005.  MOS-2, like the completed initial 
Minimum Operable Segment (MOS-1), is a design/build/operate/maintain project (DBOM).  
Construction on MOS-2 began in September 2000 under a Letter of No Prejudice.  Local 
financing through the State of New Jersey and is currently 35 percent complete. 
 
The first Federal payment under the FFGA is scheduled for FY 2003.   
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Reported in Year of Expenditure Dollars 
 
 

Source of Funds 

 
Total Funding 

(million) 

 
 

Appropriations to Date 
Federal:   
Section 5309 New Starts 
   FFGA Commitment 

$500.00 No funds appropriated through FY 2002 

Section 5307 Urbanized Area    
   Formula Funds  

$153.70  

State:   
New Jersey Transportation   
   Trust Fund $530.40

 

Port Authority of NY & NJ and    
   Utility Reimbursements $31.30

 

TOTAL $1,215.40  
NOTE: Total may not add due to rounding. 
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